S Owner Week of 7/24 Week of 7/31 Week of 8/7 Week of 8/14 Week of 8/21 Week of 8/28 Week of 9/4 Week of 9/11 Week of 9/18 Week of 9/25
cope Deloitte State Release 23 24 25 26 27 28 30 331 1 2 3 4 5/6 7 8 9 10 11 13 14 15 16)17 18 19|20 21 22 23 24 25 27 28 29 30 31 1 3 4 5 6 7 8 10 11 12 13 14 15 17 18 19 20 21 22 24 25 26 27 28 29
DO d e » D -
4|CCAP - Phase 4 Tamil Annette 7.9 (7/29)
5|CCAP - Phase 5 Tamil Annette 7.13 (9/30) UAT DEP
10|LTSS - Phase 5 Ryan Sarah, Ben S 7.13 (9/30) UAT DEP
13| Data Project - Phase 3 Karan Jim, Sasi 7.11 (8/26) Mass Update Analysis  DEP
19 |Worker Portal - Phase 5.1 - Kiosk Management Ryan Maureen, Kim, Carson | 7.11 (8/26) UAT DEP [Piq]
20 |Worker Portal - Phase 6 Ryan Maureen, Kim, Carson | 7.11 (8/26) UAT DEF
21 |Worker Portal - Phase 7 Ryan Maureen, Kim, Carson | 7.13 (9/30) UAT
28 |Customer Portal - Phase 6 Ryan Marti, Kim, Carson | 7.11 (8/26) UAT DEF
29 |Customer Portal - Phase 7 Ryan Marti, Kim, Carson | 7.13 (9/30) UAT
32 |Riteshare - Phase 3 Tanmoy Meg 7.11 (8/26) DEF
33 |Riteshare - Phase 4 Tanmoy Meg 7.13 (9/30) UAT
37 |Notices - Phase 4 Tamil Deb G 7.11 (8/26) uat DEP
46 |Reporting Phase 5 Jeff W Kim P 7.11 (8/26) UAT DEF
47 |Reporting Phase 6 Jeff W Kim P 7.13 (9/30) UAT
Post-implementation support added through 8/26 51 |KPI Phase 3 Jeff W Ben S 7.11 (8/26) UAT DEF PRE| Post Implementation Support
52|KPI Phase 4 Jeff W Ben S 7.13 (9/30) [ UAT
58 |Integrated Medicaid Termination / Reconciliation Plan Phase 1 Seth M Tom D 7.11 (8/26) August Release
59 |Integrated Medicaid Termination / Reconciliation Plan Phase 2 Seth M Tom D 7.13 (9/30) September Release
60 |Data Integrity & Benefit Accuracy Karan Sasi 7.13 (9/30)
61|System Transaction Performance Improvement Hemang Ken TBD
64 |Documentation Refresh - Phase 1 Ryan Matt N/A Prioritized Documentation Updates
66 |Rel Preparation Stephen Celia N/A T -
67 |Site Support Delivery Stephen Maureen N/A
68|Interim Busi Proc /Work Arounds Stephen Maureen 7N I - Assess meview| NI [Assess Review|  [CHIVE [Assess Review| YOS
Draft training plan awaiting approval from State 69 |Training Materials Refresh Kat Celia N/A
70 |Online Help Update Kat Celia N/A
71|Training Delivery Kat Celia N/A ]
Draft training plan awaiting approval from State 72|Learning Lab Stephen Celia N/A
Updated test environment installation & configuration end date to 8/18 77 |EDM Project - Phase 5 Ryan Mike L, George B 7.11(8/26)| | Test Environment installation & configuration State user access & va
78 |[EDM Project - Phase 6 Ryan Mike L, George B 7.13 (9/30)
81 |Resolution of Discrepancies with Treasury - Phase 2 Venky Maureen, Patrick 79(z7/29 |  oeeeme |
82 |Restaurant Meals Functionality Tanmoy Iwona 7.11 (8/26)
84 |Health Coverage Backlog Support - Technical Support Samar Jim R, January A N/A
85 |Open Enroll 1t Readi Kateri Matt G, Jim R N/A
86 |Worker Inbox Ryan Ben S, Maureen D 7.10 (8/12) Post Implementation Support
87 |ABAWD Ryan Kim N 7.11 (8/26) Post Implementation Activity .
94 |Interfaces Phase 6 Jeff W Vanessa 7.11 (8/26)
95 |Interfaces Phase 7 Jeff W Vanessa 7.13 (9/30) DEF
96 |Verizon IVR Interface Jeff W Kim Brito 7.13 (9/30) DEF
99 |DSNAP - Phase 2 (DSNAP Quality Control) Tamil Iwona 7.11 (8/26)
101 |Eligibility - Phase 2 (SEP Changes) Tamil Sumit 7.11 (8/26)
102 |Eligibility - Phase 3 (Individual Age Curve Factor) Tamil Sumit 7.11 (8/26)
103 |Eligibility - Phase 4 (SHOP Age Curve Factor) Tamil John C 7.13 (9/30) UAT DEF
104 |PEV - Phase 1 (Pilot/Roll-Out) Tamil Tom D 7.13 (9/30) Wave 2
105 |PEV - Phase 2 Jeff W Tom D 7.13 (9/30) D | UAT DEF
106 |Passive Renewals Jeff W Tom D 7.11 (8/26) DEP|PRE| UAT DEP
108 |BENDEX 1C Transaction Jeff W Rafael N/A
109 |Year-End Batch Process Jeff W Sumit 7.11 (8/26) UAT DEF
110 |Medicare Buy-In Jeff W Meg C 7.11 (8/26) UAT DEF
111 |Auto Denial RIW/SNAP (No-Show/Pending RDOCs) Tanmoy Ben S 7.13 (9/30) UAT DEF
113 |Auto Eligibility Updates - Phase 1 (SNAP/TANF) Tanmoy Kim Brito TBD
114 |Auto Eligibility Updates - Phase 2 (CCAP/GPA/SSP) Tanmoy Ben S TBD
115 |Auto Eligibility Updates: Medicaid Verification Batch Tanmoy Rafael 7.13 (9/30) UAT DEF
&0
117 |DRB Karan Sasi N/A
Added new runway item 118 |ACF-TANF Interface (Nov. Resubmission) Jeff W Vanessa N/A
129 |M&O Minor Rel -7.11 (8/26 UATM) Sanjeev Phil S, Celia B Minor UAT DEP
130 M&O Minor Rel -7.12 (9/16) Sanjeev Phil S, Celia B Minor UAT DEP
131 |/M&O Minor Releases - 7.13 (9/30) Sanjeev Phil S, Celia B Minor UAT DEF
133 |Windows Patches Hemang Phil S N/A UAT UAT
134 |Linux Patches Hemang Phil S N/A UAT]
135 |Security Changes Hemang Phil S N/A
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